



Canyon Ridge Construction Schedule 2011

- Completion of the Bear Spring's Outfitter Cabin
- Complete installation of Phase 1 & 2 lot markers and recommended home sites
- Completion of ranch directional signage and trail markings
- Continue road revegetation and weed control projects
- Demolish old house on lot 33
- Complete improvements to three miles of Madrewka Trail
- Install all final utility, junction boxes, meters and water distribution systems for all lots within Tract 1
- Continue Habitat and Wildlife Enhancement Program
- Purchase the following Home Owner's Association equipment: tractor box blade

The above schedule may be modified at the discretion of Rare Earth New Mexico. The time schedule for completion of additional roads, electric/cable/water lines, wells and parcel openings will mirror the sale of current parcels.